

Web Application Project - Agile board - Jira

https://sgurun20.atlassian.net/jira/software/projects/WAP/boards/2/backlog?versions=visible

Web Application Project

Backlog

Version

WAP Sprint 1 16 Nov – 30 Nov (7 issues)

Issue	Status	Assignee
WAP-9 Creating a landing page	DONE	SG
WAP-10 creating a hero button	DONE	MH
WAP-11 creating a list view	IN PROGRESS	SY
WAP-12 creating full CRUD operations	IN PROGRESS	R
WAP-13 creating a website logo	IN PROGRESS	H
WAP-14 Making the group's project GitHub repository	IN PROGRESS	SG
WAP-15 demonstrating overall progress in a short po...	IN PROGRESS	MH

WAP board - Agile board - Jira

https://sgurun20.atlassian.net/jira/software/projects/WAP/boards/2

Web Application Project

WAP Sprint 1

9 days remaining

Complete sprint

GROUP BY: None

TO DO	IN PROGRESS 7	DONE
	Creating a landing page FIRST RELEASE OF WEB APP WAP-9	
	creating a hero button FIRST RELEASE OF WEB APP WAP-10	
	creating a list view FIRST RELEASE OF WEB APP	

WAP board - Agile board - Jira

https://sgurun20.atlassian.net/jira/software/projects/WAP/boards/2?issueParent=10000%2C10...

Web Application Project

WAP Sprint 1

9 days remaining

Complete sprint

GROUP BY: None

Clear filters

TO DO	IN PROGRESS	DONE 7 OF 7
		Creating a landing page FIRST RELEASE OF WEB APP WAP-9
		creating a hero button FIRST RELEASE OF WEB APP WAP-10
		creating a list view FIRST RELEASE OF WEB APP